

PROJECT TIMELINE (1 of 2)

	Juni 2023				Juli 2023				Agustus 2023					September 2023				Oktober 2023				November 2023				Desember 2023				
Aktivitas	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 5	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	
1 Final Requirement																														
<i>Proposal Fine Tuning, Methodology Adjustment, Final Preparation</i>																														
2 Concept Design																														
<i>Competitor Defining, Mystery Shopping Design, Alignment with PIC, Key Objective Confirmation</i>																														
3 Survey & Analysis																														
<i>Mystery Shopping execution, In Depth Interview, Data Validation, Data Snowballing</i>																														
4 Update Report																														
<i>Report Interim, Report Submission by batch</i>																														
5 Report Presentation																														
<i>Presentasi Laporan, Report Feedback</i>																														

PROJECT TIMELINE (2 of 2)

	Jan 2024				Feb 2024				Mar 2024					Apr 2024				Mei 2024				Juni 2023				
Aktivitas	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 5	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	# 1	# 2	# 3	# 4	
1 Final Requirement																										
<i>Proposal Fine Tuning, Methodology Adjustment, Final Preparation</i>																										
2 Concept Design																										
<i>Competitor Defining, Mystery Shopping Design, Alignment with PIC, Key Objective Confirmation</i>																										
3 Survey & Analysis																										
<i>Mystery Shopping execution, In Depth Interview, Data Validation, Data Snowballing</i>																										
4 Update Report																										
<i>Report Interim, Report Submission by batch</i>																										
5 Report Presentation																										
<i>Presentasi Laporan, Report Feedback</i>																										

PROJECT TIMELINE

Project (report) Submission Plan

01 Weekly Reports



Weekly Reports

- **Weekly Report Submission** dijadwalkan untuk disampaikan pada setiap hari Rabu sore (weekly deliverable cycle)
- Apabila hari Rabu jatuh pada tanggal merah, maka deliverable akan maju menjadi hari Selasa.
- **Weekly Supplement Report** akan dijadwalkan dikirimkan pada setiap hari Selasa.

02 Quarterly Reports



Quarterly Reports

- **Quarterly Report** akan dijadwalkan untuk dikirimkan pada bulan berikutnya setelah akhir periode kuartal, pada minggu kedua.
- **Quarterly Report submission** akan disediakan dalam format **monthly update (Excel dan PPT summary)**, dengan timeline

03 Half Yearly Reports



Half Yearly Reports

- Laporan Tariff Comparison & Investor Analysis / Success Story akan dikirimkan dengan **timing yang sama dengan Quarter report kedua dan keempat.**
- Pengiriman laporan Half Yearly akan berselang 1 (satu) minggu dari pengiriman Quarter report.

Pelaksanaan Konsultasi Business Intelligence DFU Digital Business periode 2023 akan diselesaikan dalam periode 1 (satu) tahun setelah kontrak ditandatangani