

Plan of Work

	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Preparation (Kick-Off Meeting)												
Planning (Design review Meeting)												
Implementation/Maintenance (Delivery pekerjaan)												
Review Triwulan												
Closing												